Municipio
de Tubarao

CRONOGRAMA REFORMA, AMPLIAGAO E MURO DE CONTENGCAO DO CEI MARIO JOSE BRESSAN

VALOR TOTAL DA MESES
ITEM DESCRIGAO DOS SERVIGOS OBRA (%) 1
(R$) % RS % RS % RS % RS
1 |SERVICOS PRELIMINARES 13.323,32 4,57% 75% 9.992,49 5% 666,17 5% 666,17 15% 1.998,50
2 |AMPLIAGAO - FUNDACAO 9.304,51 3,19% 100% 9.304,51
3 |AMPLIAGAO - VIGAS BALDRAME 7.508,09 2,58% 100% 7.508,09
4 |AMPLIAGAO - PILARES 7.835,80 2,69% 100% 7.835,80
5 |AMPLIAGAO - VIGAS 6.272,26 2,15% 100% 6.272,26
6 |AMPLIAGAO - LAJES 3.232,73 1,11% 100% 3.232,73
7 |AMPLIAGAO - PAREDES, VEDAGAO 21.569,35 7,40% 40% 8.627,74 60% 12.941,61
8 |AMPLIAGAO - PINTURA 3.661,56 1,26% 30% 1.098,47 70% 2.563,09
9 |AMPLIAGAO - PISOS 12.203 87 4,19% 30% 3.661,16 70% 8.542,71
10 éﬂfﬁﬁgégéggﬁg:y’ FORROS, 20.088,46 6,89% 50% 10.044,23 50% 10.044,23
11 |REMOGOES 3.794,98 1,30% 100% 3.794,98
12 |REFORMA COBERTURA 39.906,41 13,69% 20% 7.981,28 40% 15.962,56 40% 15.962,56
DEMOLIGAO E CONSTRUGAO DE
13 |PAREDES E VEDAGAO E REPAROS EM 12.884,68 4,42% 40% 5.153,87 60% 7.730,81
PISOS
14 |ESQUADRIAS 8.517,09 2,92% 30% 2.555,13 70% 5.961,06
15 |FORROS, CALHAS E CONDUTORES 16.463,45 5,65% 30% 4.939,04 70% 11.524,42
16 |INSTALAGOES HIDROSSANITARIAS 4.079,07 1,40% 30% 1.023,72 70% 2.855,35
17 |INSTALAGOES ELETRICAS 20.837,00 7,15% 40% 8.334,80 60% 12.502,20
18 |PINTURA 15.211,62 5,22% 20% 3.042,32 80% 12.169,30
19 |MURO DE CONTENCAO 60.747,73 20,84% 40% 24.299,09 40% 24.299,09 20% 12.149,55
20 |SERVICOS COMPLEMENTARES 4.020,00 1,38% 100% 4.020,00
TOTAL MENSAL 27% 79.343,98 29% 84.555,87 27% 79.385,75 17% 48.176,37
TOTAL ACUMULADO 291.461,98 27% 79.343,98 56% 163.899,86 83% 243.285,61 100% 291.461,98
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