CRONOGRAMA ORGAMENTO REFORMA DA COBERTURA DA EMEB JOAO PAULO |

VALOR TOTAL DA MESES
ITEM | DESCRIGAO DOS SERVIGOS OBRA (%) 1 2 3 4 5 6 7
(RS) % RS % RS % RS % RS % RS % RS % RS
1_|SERVIGOS PRELIMINARES 85.565,04 713% 100% 85.565,04
2 |COBERTURA 995.954,65 82,97% 10% 99.59547 10% 99.595,47 20% 199.190,93 20% 199.190,93 20% 199.190,93 20% 199.190,93
3 |VEDAGAO 50.967,12 4,25% 100% 50.967,12
4 [SISTEMA PLUVIAL 67.931,30 5,66% 50% 33.965,65 50% 33.965,65
TOTAL MENSAL 7% 85.565,04 13% 150.562,59 8% 99.595,47 17% 199.190,93 17% 199.190,93 19% 233.156,58 19% 233.156,58
TOTAL ACUMULADO 1.200.418,11 % 85.565,04 20% 236.127,63 28% 335.723,09 45% 534.914,02 61% 734.104,95 81% 967.261,53 100% 1.200.418,11
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